
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 12/12/2022

For Project: Indian Springs Subdivision- Phase 2A Sewer 

NWFWMD Const. Grant Agreement No. 16-045 AHE # 18-023

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Jake Edenfield (850) 718-7233

Notice to Proceed: 6/28/2021 Award Date: 2/23/2021

Substantial Completion: 6/5/2022 Final Completion: 7/5/2022

The report is for the week of: Monday, 12/4/2022

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 70% Time Remaining (%): -61%

Invoiced to Date: $1,793,984.89 Weather days to date: 27

Original Contract Amount: $3,122,503.05

Change Order Amount Approved: -$70,779.80 Holiday days granted: 15

524

Remaining: $1,257,738.36 482

Days to Substantial Completion: 300 -182

Days to Final Completion: 330 -152

Approved: Eric Worrell, PE, Project Administrator (850-526-2040)

No work. Contractor's option.

Remaining to SC:

Days used with deduct:

(Southeastern Surveying- Surveyed manhole inverts.)

Cleaned construction site.

No work due to rain.

Remaining to FC:

11/28/2022

Actual Days:

thru Sunday,

Dressed disturbed areas on Shawnee Trl.

Cleaned construction site.

No work. Contractor's option.
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